
NATIONAL ENERGY TECHNOLOGY LABORATORY
COST MANAGEMENT REPORT

1Title      2Reporting Period
4Participant Name and Address 5Cost Plan Date

Plan Accrued Costs
Reporting Period

8Task # 9B&R Number 16Actual 17Plan 18Actual   19Bal of Pl 20Actual 21Plan

22 Next Period 
Commitments

23 FY Total 
Cost 

24Funds 
Expiration 25Notes

Task Title
60123 AN2006000 PEMD122 -                195,000      124,591   206,750    7,896 7,999      73,256    12,688    170,485  182,025  8,100             107,505  09/15/03
60123 AW0301000 PEMA422 -                95,000        59,188     98,250      3,751 3,801      34,878    15,425    81,010    86,480    3,732             51,072    09/30/03
60123 AN2006000 PEMA422 55,000       231,290      141,871   235,450    8,991 9,108      81,484    27,428    194,085  207,284  9,582             122,419  09/15/03
  Subtotal 55,000       521,290      325,650   540,450    20,639    20,908    189,618  55,541    445,580  475,789  21,414           280,996  

26Subtotal FE
27Subtotal NonFE
28Total

31Signature of Participant's Authorized Financial Representative and Date

* Information provided by the government via contract modification

15 Total 
Plan Value

10Fin. 
PlanCost 
Center

*Funding

12 Current 
FY 

Obligations

13 Total 
Obligations

14Approved 
FY Cost 

Plan

29 Figures Expressed In:  Whole Dollars 30Signature of Participant's Project Manager and Date`

FY to Date

3 Identification Number:  DE-AM-23-04NT50500   Modification #:  
6 Contract Start Date: 6/1/04
7 Contract Completion Date:  5/31/09

Projections*Cost Tracking
Cumulative to Date

11 

Program/ 
Order #



Reimb 7Other*** 8Non 9Total 
5Contract 6AN AA/AB/AC AW AZ EW WH E** & WFO Inst Inst FETs

ABC 143.52 50.00 17.77 0.00 0.00 0.00 13.35 13.13 1.81 44.15 283.73

10MGN 65.00 15.00 10.00 0.00 0.00 0.00 4.20 3.73 0.07 40.00 138.00
PGH 62.00 20.00 7.77 0.00 0.00 0.00 4.13 6.82 0.00 2.41 103.13
Offsite 16.52 15.00 0.00 0.00 0.00 5.02 2.58 1.74 1.74 42.60

11TOTAL 143.52 50.00 17.77 0.00 0.00 0.00 13.35 13.13 1.81 44.15 283.73

12Headcount Staffing Summary
MGN 152
PGH 148
Offsite 60

TOTAL 360

*B&R designations as assigned according to FY budget requirements.
** Includes EB, EC, ED, EL, ES
*** Includes AD, AE, SA

Staffing Report Summary

Pittsburgh PA, 15236

Invoice/Staffing Data

2Contract No.

FTE Staffing Summary

4Reporting Period

3To:  U.S. DOE - NETL
P. O. Box 10940

1 Participant Name and Address



6Billing Period:

12Hours
Worked of 13Total Cost 14Total

11Current Available Current FTE 17Prev 18Current
7Name 9Status 10Employer  Rate 160.00 Period hours Mgn Pgh Offsite 16Hours Costs Cost

19 Task 60123, Administrative Support

Jones, Tom Program Mgt Support Specialist (E) FT ABC, Inc. 32.16 160.00 5,145.60 1.00 1.00 460.00 15,179.52 20,325.12
Lemon, Jason Secretary 1 (NE) FT ABC, Inc. 25.65 160.00 4,104.00 1.00 1.00 460.00 12,106.80 16,210.80
Page, Sharon Word Processing Operator 1 (NE) FT ABC, Inc. 27.13 152.00 4,123.76 0.95 0.95 452.00 12,479.80 16,603.56
Vernon, Greg Word Processing Operator 1 (NE) FT ABC, Inc. 27.13 152.00 4,123.76 0.95 0.95 452.00 12,154.24 16,278.00
Palm, Karen Clerk 1 (NE) PT XYZ Co. 28.02 80.00 2,241.60 0.50 0.50 380.00 6,164.40 8,406.00

20TOTAL TASK: 704.00 19,738.72 4.40 1.00 3.40 0.00 2,204.00 58,084.76 77,823.48
21(Planned/Actual Labor hours - Current 720/704)
22(Planned/Actual Labor hours - Cumulative 1440/1416 )

23Other Direct 
Costs (ODCs) 24Description
25Materials 100.00 100.00 200.00
26Travel 200.00 500.00 700.00
27Training 300.00 300.00 600.00
28Fee 100.00 50.00 150.00
29Total ODCs 200.00 190.00

30Total Cost &Fee 20,638.72   59,224.76 79,473.48  

31 Labor Summary by B&R
Actual RP

Task B&R FinPlan Cost Ctr Cost Mgn Pgh Offsite
60123 AN2006000 FT D122 7,554 0.38 1.30
60123 AW0301000 FT A422 3,589 0.18 0.62
60123 AN2006000 FT A422 8,595 0.44 1.48
Subtotal 19,739 1.00 3.40

Invoice/Staffing Data

P. O. Box 10940
Pittsburgh PA, 15236
4 Invoice No.  

3To:  U.S. DOE - NETL1 Participant Name and Address

5Invoice Date:

8Labor Category (E N/E) or 
Description

Cumulative

2Contract No.

15 Labor by Site

Current Period


